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October 16, 196l

Subjectt Contract 705, Task Order 3
Gentlement

The Variable Magnification Tracing Projector delivered under the
subject contract is currently undergoing evaluation testing.
Your technical representatives have indicated, satisfaction with
the instrument particularly with the resultant solution to the
11lumination problem.

4 finsl tebulstion of sactual expenditures versus contract funds
is as follows:

CONTRACT FUNDS ACTUAL EXPENDITURES

Engineering Materlasl
Engineering Laber
Engineering Overhead 25X1A
Manufacturing Materiel
Manufacturing Labor
Manufacturing Overhead

Subecontract
General Resesarch
3&A

Feoe

TOTAL

In sn effort to complete the contract without additional delay and
since it is difficult to forecast total expenditures at the -very
end of a contract, addltiondal funding was not requested at the time
accumulated sxpenditures reached allocated funds. Since the total
sost is now known we ars able to submlt = realistic request.

Actual sxpenditures
Contract Funds
Overrun
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October 16, 196L

Your consideration and approval of this additlonal funding is
requested. If additional information 1s regquired, please
contact me at Locust 243000, Extension 2L2.

25X1A

Photogrammetric Contracts Section
cct Ken XK,

v G
Etciyg, ;'Oan !

oy, 'T0rr ,
gy 2 N mate

Approved For Release 2000/05/10 : CIA-RDP78B04747A000100150005-0

£




